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The Siskiyou County Local Transportation Commission (Siskiyou LTC) and the Department of 
Transportation (Department) have requested that this proposed State Transportation 
Improvement Program (STIP) amendment be noticed at the October 2004 California 
Transportation Commission (Commission) meeting, and be considered for approval in December 
2004.  This notice is an informational item allowing the Commission to review the proposal, 
comment and/or ask questions prior to taking formal action in December 2004 or later. 
 
Siskiyou LTC proposes to unprogram $9,729,000 of Regional Improvement Program (RIP) 
funds and the Department proposes to unprogram $10,530,000 of Interregional Improvement 
Program (IIP) funds from FY 2007-08 for the Construction and Construction Support phases of 
the Dorris Expressway project (PPNO 0244A). Siskiyou LTC further proposes to unprogram 
$20,000 of RIP funds from FY 2005-06 for the Construction phase of the Rockfellow Drive, 
North Mount Shasta, Ida Street Reconstruction project (PPNO 2289) and to program $9,160,000 
of RIP funds to 15 existing projects and $420,000 for one new project, Lake Street Interchange 
Modification (PPNO 2259).  The remaining $169,000 of RIP funds shall be returned to Siskiyou 
County’s unprogrammed shares and $10,530,000 of IIP funds shall be returned to Interregional 
unprogrammed shares.  This is a revenue neutral programming action. 
 
RECOMMENDATION: 
 
The City of Dorris (City) and the Siskiyou LTC currently oppose the continuation of the Dorris 
Expressway project.  The Department recommends that the Dorris Expressway project be 
abandoned but that Siskiyou County RIP shares remain unprogrammed, allowing the Department 
time to complete a project study report for another state highway project in the county. 
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BACKGROUND:  
 
Heavy truck traffic, approximately 1,100 trucks/day on average or 28% of the total traffic 
volume, on Route 97 causes traffic delays in and around Dorris.  The realignment bypasses three 
sharp 15-MPH curves, eliminates at-grade railroad crossings, reduces congestion, and improves 
safety.  The project also supports goods movement by providing continuity for large and extra 
long trucks.  The potential for hazardous spills, load shifts, and overturned trucks would be 
reduced.  There have been eight truck related accidents and three overturned trucks reported in 
the last 10 years along this segment of highway. 
 
The Dorris Expressway project is consistent with the Regional Transportation Plan (RTP) and 
the Siskiyou LTC’s submittal of the Regional Transportation Improvement Program (RTIP) to 
the Commission and approval by the Commission from 1998 forward.  The project is included in 
the Siskiyou County RTP for improving mobility and meeting regionally adopted performance 
measures of improved safety and reduced congestion in the town of Dorris. 
 
A Project Study Report (PSR) was prepared by the Department in 1991 at the request of the City.  
The project was first programmed as a STIP project in 1998, and the environmental document 
was approved in 2002.  In 2003, the Dorris City Council passed a resolution of non-support for 
the project because of their concerns over the economic impacts of the roadway relinquishment 
and of the highway bypassing the downtown area.  City officials expressed concern that the 
project will result in closure of local businesses that depend upon highway traffic and the 
resulting loss of tax revenue will result in un-incorporation.  The City is now unable to afford 
day or seasonal maintenance and cannot even clear snow or repair existing streets.  The City 
cannot bear additional financial burden of accepting the relinquished roadway. 
 
The Department responded to the City’s concerns by offering to either place the route in a state 
of good repair or provide equivalent monetary compensation estimated to be about $1.2 million 
($900,000 to the City of Dorris and $300,000 to Siskiyou County).  Further, the Department 
proposed to provide a $250,000 planning grant to be used for community revitalization and/or 
annexation of property around the proposed interchange.  Additional financial and staff 
assistance was offered to prepare a “main street” conceptual plan for the town to both improve 
community cohesion, safety and atmosphere and improve attractiveness for residents and 
tourism.  The Department also offered to include gateway signage and enhancements for 
economic impact and tourism.  It is understood that the City would receive some economic 
benefit, roughly $1.2M, during the construction period from contractors and their employees 
buying materials and services from the area. 
 
The end result of the Department’s efforts to address the City’s concerns was that the City 
emphatically opposes the project regardless of the mitigation offered.  The Department is unable 
to proceed without a freeway agreement and is left with no other option but to abandon the 
project.  Expenditures to date on the project are $524,000 for Environmental; $288,000 for 
Design; $95,000 for Right of Way Support; and $3,000 for Right of Way capital.  The 
expenditures are split 50/50 between IIP and RIP funds.  
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RESOLUTION: 
 
Resolved, that the California Transportation Commission revise the 2004 State Transportation 
Improvement Program at the end of the 30-day notice period as follows: 

 
Deletes: 
 

545 1,4951,252 18,764 363 1,251
0 0

Proposed 23,670 3,411 20,259
0 0 0 0

545 1,495
Change 0 0 0

1,252 18,764 363 1,251

748
Total
Existing 23,670 3,411 20,259

9,782 181 625 273
0

Proposed 12,235 1,705 10,530 626
0 0 0 0

748
Change 0 0 0 0

9,782 181 625 273
IIP
Existing 12,235 1,705 10,530 626

182 626 272 7479,729 626 8,9821,706
0 0 0 00 0 00

Implementing Agency: (by 
component)

FUND TOTAL
07/0806/0705/0604/05Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2007-08 49.3 51.9 97

Project Totals by Component

CONR/W08/09 PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP
Existing 11,435 1,706 182 626 272 747

Location
Description:

Siskiyou County Transportation Commission
Dorris Expressway
Near Dorris - south of Richardson Road to 0.5 miles south of of Indian Tom Lake Road 
Construct 2-lane expressway

RTPA/CTC:
Project Title:

Change
Proposed

0
11,435

0244A 28790K
PA&ED
R/W

Caltrans
Caltrans

COSiskiyou 2
Route/Corridor

9,729 626 8,982

County District PPNO EA Element Const. Year PM Back PM Ahead

Caltrans
CaltransAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON
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Location Map 
 

 
02-Siskiyou 

PPNO 0244A 

 
 
 
Location:   Near Dorris, from south of Richardson 

Road to 0.5 miles south of Indian Tom 
Lake Road on new alignment. 

 

Description: Construct two-lane expressway. 
 

 
 
 
 
Attachment 



STIP Amendment Request 04S-005
(Dollars in 1,000's)

Reference Item 2.1b.(3)
October 27-28, 2004

Attachment

PPNO 2215 - Greenhorn Road Rehab

PPNO 2259 - Lake Street Interchange Modification Project

PPNO 2282 - Main Street Rehab

PPNO 2286 - Woodland Street Rehab

PPNO 2287 - Calock, Newton, Don and Allison Rehab

   327  35Proposed 362   362    

  

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 04/05 05/06

 142  13Proposed 155   155    
5 0Change 5 5

137 13

CON 
Supp

RIP                                     
Existing 150 150

CON PA&ED PS&E
R/W 
Supp06/07 07/08 08/09 R/W

  

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 04/05 05/06

 340 6 24Proposed 370 30  340    
20 0 0Change 20 0 20

320 6 24320Existing 350 30

PS&E
R/W 
Supp

CON 
Supp

RIP                                     
08/09 R/W CON PA&ED

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 04/05 05/06 06/07 07/08

06/07 07/08 08/09 R/W CON PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 350 350 35315
Change 12 12 12 0

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 04/05 05/06 06/07 07/08 PS&E
R/W 
Supp

CON 
Supp

RIP                                     
08/09 R/W CON PA&ED

Existing 0 0 0
Change 420 420 420
Proposed 420      420  420     

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 04/05 05/06 06/07 07/08 08/09 R/W CON PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 600 149 451 54 451 42 53
Change 187 0 187 0 187 0 0
Proposed 787 149  638    54 638 42 53   
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(Dollars in 1,000's)

Reference Item 2.1b.(3)
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Attachment

PPNO 2288 - Prather Street Rehabilitation

PPNO 2289 - Rockfellow Dr., N. Mt. Shasta, Ida St. Reconstruction

PPNO 2291 - Siskiyou Way and Alamo Ave Rehab

PPNO 2293 - Oregon Street Rehab

PPNO 2295 - Bruce Street Rehab

   382  10Proposed 392   392    
(20) 0Change (20) (20)
402 10

CON 
Supp

RIP                                     
Existing 412 412

CON PA&ED PS&E
R/W 
Supp06/07 07/08 08/09 R/W

  

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 04/05 05/06

 350  25Proposed 375   375    
24 1Change 25 25

326 24

CON 
Supp

RIP                                     
Existing 350 350

CON PA&ED PS&E
R/W 
Supp06/07 07/08 08/09 R/W

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 04/05 05/06

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 04/05 05/06 06/07 07/08 08/09 R/W CON PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 1,750 250 1,500 1,500 125 125
Change 60 0 60 60 0 0
Proposed 1,810   250 1,560    1,560 125 125   

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 04/05 05/06 06/07 07/08 08/09 R/W CON PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 255 30 225 225 30
Change 9 0 9 9 0
Proposed 264    30 234   234  30   

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 04/05 05/06 06/07 07/08 08/09 R/W CON PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 225 25 200 200 25
Change 8 0 8 8 0
Proposed 233    25 208   208  25   
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(Dollars in 1,000's)

Reference Item 2.1b.(3)
October 27-28, 2004

Attachment

PPNO 2299 - Siskiyou Avenue Project

PPNO 2301 - Cottonwood Creek Bridge Project

PPNO 2302 - Ash Creek Bridge Project

PPNO 2303 - Tennant Road Project

PPNO 2304 - Shackleford Creek Bridge Project

  4 160 1 4Proposed 169 5 164     
3 58 0 0Change 61 0 61
1 102 1 4

CON 
Supp

RIP                                     
Existing 108 5 103

CON PA&ED PS&E
R/W 
Supp06/07 07/08 08/09 R/W

  

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 04/05 05/06

 1,446 75 25Proposed 1,546     100 1,446
1,446 0 0Change 1,446 0 1,446

0 75 25

CON 
Supp

RIP                                     
Existing 100 100 0

CON PA&ED PS&E
R/W 
Supp06/07 07/08 08/09 R/W

  

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 04/05 05/06

4 353 40 60Proposed 457 40  60 4 353  
4 353 0 40Change 397 0 40 4 353
0 0 40 20

CON 
Supp

RIP                                     
Existing 60 40 20 0 0

CON PA&ED PS&E
R/W 
Supp06/07 07/08 08/09 R/W

  

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 04/05 05/06

3 160 17 10Proposed 190 17 173     
0 40 0 0Change 40 0 40
3 120 17 10

CON 
Supp

RIP                                     
Existing 150 17 133

CON PA&ED PS&E
R/W 
Supp06/07 07/08 08/09 R/W

  

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 04/05 05/06

 1,850 100 50Proposed 2,000    100 50 1,850
1,850 0 0Change 1,850 0 0 1,850

0 100 50

CON 
Supp

RIP                                     
Existing 150 100 50 0

CON PA&ED PS&E
R/W 
Supp06/07 07/08 08/09 R/W

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 04/05 05/06
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STIP Amendment Request 04S-005
(Dollars in 1,000's)

Reference Item 2.1b.(3)
October 27-28, 2004

Attachment

PPNO 2305 - Old Highway 99 Project

PPNO 3126 - Ager Road Left Turn Lane

PPNO 2405 - Lake Siskiyou Trail Project (TE)

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 04/05 05/06 06/07 07/08 08/09 R/W CON PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 75 75 0 0 0 75 0
Change 5,025 0 50 4,975 4,975 0 50
Proposed 5,100   75 50 4,975   4,975 75 50   

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 04/05 05/06 06/07 07/08 08/09 R/W CON PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 200 200 200
Change 15 15 15
Proposed 215    215    215     

(DOLLARS IN THOUSANDS)

FUND TOTAL
Project Totals by Fiscal Year Project Totals by Component

Prior 04/05 05/06 06/07 07/08 08/09 R/W CON PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 770 770 0 0 0 770 0
Change 0 (705) 60 645 645 (705) 60
Proposed 770  65 60 645      645 65 60
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